Streaming Data Asset – Project Planning

Organization: Chaîne Research team
Lead: KB, Data: AS, Dev: tbd

Project Start: **Mon, 3 Jul 2023**

Display Week: **0**

TASK	ASSIGNED TO	PROGRESS	START	END
Refactoring				
Write spec for the refactoring, adjust mockup	KB	0%	6/29/23	7/2/23
Rebuild the Publish form Metadata	Dev		7/3/23	7/4/23
Implement custom form field validation			7/4/23	7/6/23
Rebuild the Publish form Access fields, DDO storage			7/6/23	7/8/23
Rebuild the Pricing form subscription options			7/8/23	7/11/23
Rebuild the Preview and Public view			7/11/23	7/13/23
Test, implement fixes in the Issue Tracker			7/13/23	7/15/23
Alpha Release				
Implement Gate Key NFT and Minting		0%	7/16/23	7/20/23
Setup dummy stream source to test access			7/20/23	7/21/23
Release tasks			7/22/23	7/22/23
Closed group testing with core team			7/23/23	7/30/23
Process feedback from core team			7/29/23	8/1/23
Alpha fixes			8/2/23	8/2/23
Beta Release				
User interface fine tuning		0%	8/3/23	8/5/23
Create user documentation			8/4/23	8/6/23
Setup open test			8/7/23	8/7/23
Release tasks			8/8/23	8/8/23
Community testing			8/9/23	8/16/23
Bug fixes			8/13/23	8/17/23
Production Release				
Finalize documentation			8/18/23	8/19/23
Coordinate release with core team			8/18/23	8/18/23
Prep communications			8/19/23	8/19/23
Release tasks			8/19/23	8/19/23
Project complete			8/21/23	

Refactoring — Phase duration: 13 days
Alpha Release — Phase duration: 18 days
Beta Release — Phase duration: 15 days
Production Release — Phase duration: 3 days

Timeline: Jun 26, 2023 · Jul 3, 2023 · Jul 10, 2023 · Jul 17, 2023 · Jul 24, 2023 · Jul 31, 2023 · Aug 7, 2023 · Aug 14, 2023

Insert new rows ABOVE this one